

LMOD - Landside Modernization

Bid Package Groups, Listing & Dates

Brad Chambers	Brad.Chambers@NSMSJV.com	Jonathan Sanders-Byrd	Jonathan.Sandersbyrd@NSMSJV.com
Brian Nelson	Brian.Nelson@NSMSJV.com	Justin Schmidt	Justin.Schmidt@NSMSJV.com
Daniel Herr	Daniel.Herr@NSMSJV.com	Tripp Morris	Tripp.Morris@NSMSJV.com
Tyler Isgett	Tyler.Isgett@NSMSJV.com	Chase Bartlett	Chase.Bartlett@NSMSJV.com
Trevor Lee	Trevor.Lee@NSMSJV.com	LaMont Eakins	LaMont.Eakins@NSMSJV.com



Group 1 - Bid Packages (link below)		Estimator
https://newsouth.box.com/s/xf3drzxxs075ri6hmlbcvq96g461ygw		
Pre-bid:	Thursday, May 12th @ 2:00 p.m. at 3694 Union Ave., Hapeville, GA 30354	
RFI Due Date:	Friday, May 20th, 2016 @ 2:00 p.m. to Brian Nelson (Brian.Nelson@NSMSJV.com)	
Sub Bid Due:	Friday, June 10th, 2016 @ 2:00 p.m. to Brian Nelson (Brian.Nelson@NSMSJV.com)	
3A	Structural Concrete	Justin Schmidt
5A	Canopy Steel and Column Reinforcement	Brian Nelson
8A	ETFE	Brian Nelson
14A	Elevators and Escalators	Tripp Morris
26A	Electrical, Fire Alarm, Low-Voltage, and Specialty Systems	Jonathan Sanders-Byrd
31A	Earthwork and Utilities	Justin Schmidt
31B	Geotechnical Engineered Systems - Shoring/Micropiles	Justin Schmidt
Group 2 - Bid Packages (link below)		Estimator
https://newsouth.box.com/s/x1aqn9zinet44pi9ib5r5sr7dz74vs9g		
Pre-bid:	Thursday, May 19th @ 2:00 p.m. at 3694 Union Ave., Hapeville, GA 30354	
RFI Due Date:	Friday, June 3rd, 2016 @ 2:00 p.m. to Tripp Morris (Tripp.Morris@NSMSJV.com)	
Sub Bid Due:	Friday, June 24th, 2016 @ 2:00 p.m. to Tripp Morris (Tripp.Morris@NSMSJV.com)	
1B	Final Cleaning	LaMont Eakins
2A	Demolition	Justin Schmidt
3B	Precast	Brian Nelson
5B	Structural and Miscellaneous Steel for Building Façade, Awnings, and Interiors	Brian Nelson
5C	Ornamental Metals	Tripp Morris
5D	Elevator Cab Finishes	Tripp Morris
5E	Glass Railings and Decorative Railings	LaMont Eakins
5F	Stainless Steel Planters	LaMont Eakins
5G	Atrium Pavilion	Chase Bartlett
6A	Millwork & Solid Surface	LaMont Eakins
6B	Clock Tower	Chase Bartlett
7A	Waterproofing, Fireproofing, Expansion Joints, and Joint Sealants	Brad Chambers
7B	Roofing	Tripp Morris
7C	Metal Wall Panels	Brian Nelson
8B	Doors, Frames and Hardware - Material and Install	Brad Chambers
8C	Coiling Doors and Grilles	Brad Chambers
8D	Glass and Glazing	Brian Nelson
8E	Skylights	Brad Chambers
9A	Metal Framing, Gypsum and Ceilings - A (North Terminal Lobby Ceilings)	Tripp Morris
9B	Metal Framing, Gypsum and Ceilings - B (South Terminal Lobby Ceilings)	Tripp Morris
9C	Metal Framing, Gypsum and Ceilings - C (Atrium, Corridors, Composure, & Security Checkpoint)	Tripp Morris
9D	Metal Framing, Gypsum and Ceilings - D (Tunnels)	Tripp Morris
9E	Paintings and Coatings	Brad Chambers
9F	Terrazzo, Stone and Tile Flooring, Maintenance, Cleaning and Repair	Brad Chambers
10A	Signage	LaMont Eakins
10B	Bird Deterrent System	Justin Schmidt
12B	Entrance Mats	Brad Chambers
12C	Sun Shade Systems	Brad Chambers
12D	Engineered Trees	Chase Bartlett
13A	Pre-Engineered Canopies	Justin Schmidt
21A	Fire Protection	Jonathan Sanders-Byrd
22A	Plumbing	Jonathan Sanders-Byrd
23A	HVAC	Jonathan Sanders-Byrd
32A	Site Concrete	Justin Schmidt
32B	Hardscape, Landscape, Irrigation, and Site Furnishings	Justin Schmidt

32C	Pavement Markings and Paving Specialties	Justin Schmidt
Group 3 - Bid Packages (link below)		
https://newsouth.box.com/s/zs1uoj24utjpd86cchr13hsn7tqum8w		
Send ITB:	Monday, June 13, 2016	
Pre-bid:	Thursday, June 30th @ 10:00 a.m.	
RFI Due Date:	6/22/2016 @ 2:00 p.m. to Brad Chambers (Brad.Chambers@NSMSJV.com)	
Sub Bid Due:	Friday, July 22nd, 2016 @ 2:00 p.m. to Brad Chambers (Brad.Chambers@NSMSJV.com)	
4A	Masonry	Chase Bartlett
33D	Airport Baggage Handling System	Tyler Isgett
Group 4		
Send ITB:	TBD	
Pre-bid:	TBD	
RFI Due Date:	TBD	
Sub Bid Due:	TBD	
1D	Scaffolding, Working Platforms & Access Systems	
1E	Temporary Construction Barriers	
1F	Traffic Control	
12E	Furniture	